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ESTIMATE RUN 05/15/2018

ESTIMATE SUMMARY 22:17:16

CONTID: C20885         ESTIMATE NO: 0001 PROG 2005

PCN: 20885-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25: MILE POST 194.04 TO MILEPOST 199.4 PERCENT TIME:

PROJECT NO: NHPP0252-447                  

I-25: COUNTY LINE ROAD TO BELLEVIEW AVENUE OVERLAY

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING

2500 E BRANNAN WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,734,013.02 PARTICIPATING $ $ 223,838.00

AWARD PROJECT AMT: 11,118,295.52 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,715.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.32

WORK DAYS

WORK DAYS

1.76%

12,510,175.02

223,838.00

223,838.00

217,122.86

$

$

$

$

223,838.00

0.00

223,838.00

0.00

223,838.00

-6,715.14

0.00

217,122.86

0.00

AMOUNT DUE 217,122.86 217,122.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 217,122.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

DENVER  

15.0 TIME ALLOW: 205

ORIG TIME ALLOW: 205

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/02/2018

04/02/2018

04/26/2018

11/30/2017

12/15/2017

01/12/2018

04/02/2018
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PCN: 20885-BID    ESTIMATE RUN 05/15/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

30.000

EACH

100.00000

0010 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

453,597.000

SY  

2.52000

0015 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

32,800.000

SF  

1.35000

0020 *Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

1.000

EACH

6,250.00000

0025 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

10.000

EACH

100.00000

0030 *Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

250.000

LF  

100.00000

0035 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

225.00000

0040 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

10.000

EACH

3,250.00000

0045 *Clean Inlet 0.000

99.000

202-04010  
 

17,820.0099.000

17,820.00

155.000

EACH

180.00000

0050 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

140.00000

0055 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

185.00000
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PCN: 20885-BID    ESTIMATE RUN 05/15/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

12,493.000

LF  

4.75000

0065 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

12,493.000

LF  

2.00000

0070 *Pre-fabricated Concrete Washout Structure 0.000

1.000

208-00046  
 

900.001.000

900.00

2.000

EACH

900.00000

0075 Storm Drain Inlet Protection (Type III) 0.000

99.000

208-00056  
 

29,700.0099.000

29,700.00

155.000

EACH

300.00000

0080 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

2,250.00000

0085 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

30.000

CY  

40.00000

0090 Removal and Disposal of Sediment (Labor) 0.000

1.000

208-00103  
 

65.001.000

65.00

40.000

HOUR

65.00000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

110.00000

0100 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

150.00000

0105 Removal of Trash 0.000

4.000

208-00107  
 

600.004.000

600.00

40.000

HOUR

150.00000

0110 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

205.000

DAY 

325.00000
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PCN: 20885-BID    ESTIMATE RUN 05/15/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

10.000

EACH

1,250.00000

0120 Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Clas 

0.000

0.000

216-00101  
 

0.000.000

0.00

100.000

SY  

5.50000

0125 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

40.000

HOUR

200.00000

0130 *Wildlife Biologist 0.000

8.000

240-00000  
 

960.008.000

960.00

120.000

HOUR

120.00000

0135 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

90.00000

0140 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

1.000

L S 

2,500.00000

0145 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

500.000

TON 

70.00000

0150 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

1,500.000

TON 

135.00000

0155 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

62,369.000

TON 

97.25000

0160 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

22,680.000

GAL 

3.00000

0165 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

24.000

LF  

825.00000
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PCN: 20885-BID    ESTIMATE RUN 05/15/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

53.000

LF  

900.00000

0175 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

300.000

LF  

27.50000

0180 *Guardrail Type 7 (Special) 0.000

0.000

606-00705  
 

0.000.000

0.00

260.000

LF  

250.00000

0185 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

3,000.00000

0190 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

2.00000

0195 Place Asphalt Millings 0.000

0.000

608-01550  
 

0.000.000

0.00

500.000

SY  

40.00000

0200 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

10.000

EACH

90.00000

0205 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

90.00000

0210 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

10.000

EACH

100.00000

0215 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

500.000

LF  

16.00000

0220 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

20.000

SF  

35.00000
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PCN: 20885-BID    ESTIMATE RUN 05/15/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

108.000

SF  

40.00000

0230 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

1,157.000

SF  

30.00000

0235 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

14.000

EACH

550.00000

0240 *Butterfly Structure 0.000

0.000

614-30110  
 

0.000.000

0.00

1.000

EACH

40,000.00000

0245 *Monotube Overhead Sign Bridge (24 Inch Diameter) 0.000

0.000

614-42400  
 

0.000.000

0.00

1.000

EACH

99,600.00000

0250 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

40.000

HOUR

200.00000

0255 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

769,000.00000

0260 *Public Information Services (Tier III) 0.000

0.200

626-01103  
 

5,000.000.200

5,000.00

1.000

L S 

25,000.00000

0265 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

385.000

GAL 

86.00000

0270 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

2,786.000

GAL 

42.00000

0275 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

32,289.000

SF  

14.00000
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PCN: 20885-BID    ESTIMATE RUN 05/15/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

150.000

HOUR

33.00000

0285 *Uniformed Traffic Control Coordination 0.000

4.000

630-00015  
 

420.004.000

420.00

40.000

HOUR

105.00000

0290 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

125.00000

0295 *Construction Traffic Sign (Panel Size A) 0.000

33.000

630-80341  
 

4,125.0033.000

4,125.00

66.000

EACH

125.00000

0300 *Construction Traffic Sign (Panel Size B) 0.000

24.000

630-80342  
 

3,000.0024.000

3,000.00

96.000

EACH

125.00000

0305 *Construction Traffic Sign (Panel Size C) 0.000

17.500

630-80343  
 

2,187.5017.500

2,187.50

35.000

EACH

125.00000

0310 *Vertical Panel 0.000

40.000

630-80350  
 

2,000.0040.000

2,000.00

200.000

EACH

50.00000

0315 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

12,000.001.000

12,000.00

8.000

EACH

12,000.00000

0320 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

2.000

630-80358  
 

4,500.002.000

4,500.00

6.000

EACH

2,250.00000

0325 *Drum Channelizing Device 0.000

3.000

630-80360  
 

150.003.000

150.00

100.000

EACH

50.00000

0330 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

500.000

LF  

90.00000
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PCN: 20885-BID    ESTIMATE RUN 05/15/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Cone 0.000

125.000

630-80380  
 

1,250.00125.000

1,250.00

700.000

EACH

10.00000

0340 *Mobile Attenuator 0.000

22.000

630-85041  
 

14,850.0022.000

14,850.00

120.000

DAY 

675.00000

0345 Night Work Lighting 0.000

0.200

632-00000  
 

11,000.000.200

11,000.00

1.000

L S 

55,000.00000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

400,000.000

F A 

1.00000

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0360 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

130,000.000

F A 

1.00000

0365 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

606,450.000

F A 

1.00000

0370 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0375 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,980.000

F A 

1.00000

0380 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

195,510.000

F A 

1.00000

0385 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

97,700.000

F A 

1.00000
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PCN: 20885-BID    ESTIMATE RUN 05/15/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0695 Uniformed Traf Ctrl 0.000

128.500

630-00003  
 

14,777.50128.500

14,777.50

128.500

HOUR

115.00000

0700 Emerg Pothole Rep 0.000

5.000

403-00800  
 

3,925.005.000

3,925.00

5.000

TON 

785.00000

CAT 129,230.00129,230.0011,652,512.94CURRENT AMT0200 $ $ $

CAT NO0300 F-17-CO 

0400 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

4,618.000

SY  

2.52000

0405 *Removal of Expansion Device 0.000

92.000

202-00504  
 

21,160.0092.000

21,160.00

178.000

LF  

230.00000

0410 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

214.000

LF  

5.00000

0415 *Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

13.000

LF  

100.00000

0420 *Clean Inlet 0.000

4.000

202-04010  
 

720.004.000

720.00

7.000

EACH

180.00000

0425 *Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

12.000

SF  

900.00000

0430 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

544.000

TON 

97.25000
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PCN: 20885-BID    ESTIMATE RUN 05/15/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:16

CUMULATIVE
AMOUNT

CAT NO0300 F-17-CO 

0435 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

242.000

GAL 

3.00000

0440 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

712.000

LF  

24.00000

0445 *Concrete (Patching) 0.000

4.200

601-06100  
 

10,080.004.200

10,080.00

10.000

CY  

2,400.00000

0450 *Reinforcing Steel (Epoxy Coated) 0.000

346.000

602-00020  
 

1,038.00346.000

1,038.00

1,000.000

LB  

3.00000

0455 *Guardrail (Special) 0.000

0.000

606-00900  
 

0.000.000

0.00

13.000

LF  

240.00000

0460 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

214.000

LF  

40.00000

CAT 32,998.0032,998.00176,405.36CURRENT AMT0300 $ $ $

CAT NO0301 F-17-DE 

0465 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

3,882.000

SY  

2.52000

0470 *Removal of Median Barrier 0.000

0.000

202-01180  
 

0.000.000

0.00

220.000

LF  

108.00000

0475 *Clean Inlet 0.000

2.000

202-04010  
 

360.002.000

360.00

4.000

EACH

180.00000

0480 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

457.000

TON 

97.25000
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PCN: 20885-BID    ESTIMATE RUN 05/15/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:16

CUMULATIVE
AMOUNT

CAT NO0301 F-17-DE 

0485 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

204.000

GAL 

3.00000

0490 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

704.000

LF  

24.00000

0495 *Guardrail Type 7 (Special) 0.000

0.000

606-00705  
 

0.000.000

0.00

220.000

LF  

250.00000

CAT 360.00360.00151,213.89CURRENT AMT0301 $ $ $

CAT NO0302 F-17-IV 

0500 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

4,907.000

SY  

2.52000

0505 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

104.000

LF  

230.00000

0510 *Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

5.000

LF  

100.00000

0515 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

5.000

EACH

180.00000

0520 *Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

12.000

SF  

900.00000

0525 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

578.000

TON 

97.25000

0530 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

258.000

GAL 

3.00000
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PCN: 20885-BID    ESTIMATE RUN 05/15/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:16

CUMULATIVE
AMOUNT

CAT NO0302 F-17-IV 

0535 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

696.000

LF  

24.00000

0540 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

11.000

CY  

2,400.00000

0545 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,100.000

LB  

3.00000

0550 *Guardrail (Special) 0.000

0.000

606-00900  
 

0.000.000

0.00

5.000

LF  

240.00000

CAT 0.000.00153,074.14CURRENT AMT0302 $ $ $

CAT NO0303 F-17-DK 

0555 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,138.000

SY  

2.52000

0560 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

1,528.000

SY  

10.00000

0565 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

153.000

SY  

430.00000

0570 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

15.000

SY  

850.00000

0575 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

4.000

EACH

180.00000

0580 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

6.000

CY  

750.00000
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PCN: 20885-BID    ESTIMATE RUN 05/15/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:16

CUMULATIVE
AMOUNT

CAT NO0303 F-17-DK 

0585 *Rebuild Portions of Present Structure 0.000

0.000

210-00510  
 

0.000.000

0.00

1.000

L S 

9,500.00000

0590 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

517.000

TON 

97.25000

0595 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

112.000

GAL 

3.00000

0600 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,528.000

SY  

25.00000

0605 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

680.000

LF  

24.00000

0610 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

20.000

CY  

2,400.00000

0615 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

840.000

EACH

32.00000

0620 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

915.000

LB  

3.00000

0625 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

70.000

LF  

60.00000

CAT 0.000.00300,887.01CURRENT AMT0303 $ $ $

CAT NO0304 F-17-JU/JV 

0630 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

3,059.000

SY  

2.52000
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PCN: 20885-BID    ESTIMATE RUN 05/15/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:16

CUMULATIVE
AMOUNT

CAT NO0304 F-17-JU/JV 

0635 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

301.000

LF  

230.00000

0640 *Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

0.000.000

0.00

10.000

LF  

170.00000

0645 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

3.000

EACH

180.00000

0650 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

360.000

TON 

97.25000

0655 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

161.000

GAL 

3.00000

0660 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

602.000

LF  

24.00000

0665 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

17.000

CY  

2,400.00000

0670 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,700.000

LB  

3.00000

0675 *Guardrail (Special) 0.000

0.000

606-00900  
 

0.000.000

0.00

10.000

LF  

240.00000

CAT 0.000.00177,419.68CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0680 Field Office (Class 2) 0.000

0.500

620-00002  
 

35,000.000.500

35,000.00

1.000

EACH

70,000.00000
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PCN: 20885-BID    ESTIMATE RUN 05/15/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:17:16

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0685 Field Laboratory (Class 2) 0.000

0.500

620-00012  
 

25,000.000.500

25,000.00

1.000

EACH

50,000.00000

0690 Sanitary Facility 0.000

0.500

620-00020  
 

1,250.000.500

1,250.00

1.000

EACH

2,500.00000

CAT 61,250.0061,250.00122,500.00CURRENT AMT0400 $ $ $

$ 223,838.00223,838.00$12,734,013.02$CURRENT AMTPROJECT TOTAL


